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Removal Action 

Several problems have been encountered in the integration and testing o f  the 
bentonite installation equipment. The majority of the problems are associated 
with the computer controls for the system. 
Management Company o f  Ohio (WEMCO), and American Colloid personnel are working 
to correct all system problems as quickly as possible. 

The Operational Readiness Review (ORR) f o r  the pro jec t  will be held on Friday, 
November 15, 1991, at 2:OO p.m. 

RUST Engineering, Westinghouse 
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